Milestones Chart	<b>Expected Date of Completion</b>	Actual Date of Completion
Requirements	6/30/2021	7/23/2021
Tool Selection	6/30/2021	7/23/2021
Use Cases	6/30/2021	7/23/2021
SPMP	6/30/2021	7/23/2021
Front-End	7/12/2021	7/11/2021
Back-End	7/21/2021	
Software Installment	7/21/2021	7/21/2021
Add API/Update UI	7/20/2021	7/20/2021
Deploy to Website	7/21/2021	7/21/2021
Testing	7/21/2021	
Present	7/26/2021	

Reason if Date Wasn't Met		
Was completed by the expected day, but didn't meet expectations so was revised.		
Was completed by the expected day, but didn't meet expectations so was revised.		
Was completed by the expected day, but didn't meet expectations so was revised.		
Was completed by the expected day, but didn't meet expectations so was revised.		
Still in progress due to changing ideas		
Still testing as I update back-end		
Date not reached yet		